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1. | was visited on 13 May 1957 for the prime
purpose of investigating the rompeny's third request for a time
extension on delivery of the video recorders being developed
under Work Order No. 4. As reported on 23 April 1957, the con-
tractor's mechanical design left much to be desired. Since that
time, many of the deficiencies have been corrected; however,
satisfactory design of the anplifier battery holder remained a
problem which would require a few more days to solve. The three
units nearing completion will be submitted as engineering models
with a 1ist of changes which the contractor plans to include on
the production models.

2. Other work accomplished during the visit follows:

a. Return of a length of the 600 mc. antenna mast for
rework. This was accomplished during the visit
and returned.

b. The contractor was again asked for cost estimates
on Change Order No. 1 to Work Order No. 8, Work
Order No. 9, and Work Order No. 10. ('.Bae latter
was received during this writing.)

c. Work Order No. 11 for the falbricat:lon of 25 video
amplifiers was assigned.
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d. Discussed the poss:lble designs for a 100 mc. antenm

capeble of being packaged in an 18 x 18 x 12 inch

. container. Designs considered were the cavity
resonator, the loaded stub with reflector, the loop
antenna, and the circular dipole. It was decided
that the loaded stub antenns with the modified
corner reflector would be the best dargain for
maximm gain and early delivery. However, the
cavity resonator shows promise of a higher gain
but will require one to two weeks additional study
before adaptability could be ascertained. -
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3. The modified discone antennas for the 50 to 400 me.
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were delivered to on 1% May 1957 for completion 50X1

of measurements and cutting for pouch packaging. 50X1
50X1
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